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MINUTES of WEEKLY AGENCY MEETING  
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Minutes Date: December 1, 2011 
Prepared by: Paul Fuglevand (DOF) 
Meeting Date: November 21, 2011, 10:00 am to 12:30 pm 
Location:  NWOD Construction Trailer                
Attending:   K. Hernandez (EPA), L. Palmer, B. Rees (UDEQ); L. Briefer, N. Squires (City); J. 


Skance (BP); E. Pak, G. Williams (Chevron); P. Fuglevand and D. Cooper (DOF); S. 
Murphy (EarthFax)  


On Phone:  S. Dcruz (BP); R. Webb (DOF) 
                      
 


1. SAFETY 
A. Exclusion zone and personnel CRZ/decon areas in use for handling excavated sediment. 
B. Contractor continues to have daily safety meetings at the start of the shift. 
C. Slip awareness:  snow and rain has made work and walking surfaces more slippery. 
D. No recordable accidents. 


 
2. GENERAL PROGRESS OF THE WORK 


A. Prior Week.  Work performed prior week (see attached photographs) 
1. Ongoing sediment removal from remainder of Segment 1 with two large long-reach 


excavators (PC 600 and PC 750).  The first-pass bulk removal is completed to near 
the lift station and the cleanup pass is underway.      


2. Continued sediment removal from the Tesoro South Pipeline Crossing Work Zone.  
Because of access limitations it will not be practical to remove all residual material 
beneath the pipeline crossings.  There have not been bank stability issues to date at 
the pipeline crossings.  Tesoro’s OQ contractor is on site full time to provide 
oversight of the work at the crossings.  


3. Operated the canal bypass pumping system.  Intermediate dams have been installed 
along the canal after the first pass to help control infiltrating water. 


4. The water treatment system was expanded from 500 gpm to 800 gpm, with 
additional tankage and equipment.  Operated the water treatment system, with water 
discharged to the bypass pipeline.   


5. Zap Zorb, a polymer drying agent, continues to be added to the excavated material in 
the SPA to stabilize it for off-site transport. 


6. Shifted to side dump trucks with trailer for transportation of material to Pac West.  
Changed the truck routing to a loop around the SPA to accommodate the longer side-
dump truck and trailer combination.  Added a tire wash station at the exit of the loop.  


7. As of 11/21/2011 a total of approximately 11,000 tons of material has been shipped 
to Pac West.      


B. Upcoming Week.  Work planned for upcoming week   
1. The work week is short due to the Thanksgiving holiday.  Removal operations will 


continue through Wednesday Nov. 23 and then be shut down for Thanksgiving, with 
work continuing on Friday and Saturday.       


2. Continue operation of the main canal and the side channel bypass pumping systems, 
and operate the water treatment system. 


3. Ongoing sediment excavation from the remaining portion of Segment 1, primarily 
cleanup pass work and removal of sediment behind trash rack at lift station. 
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4. Ongoing sediment excavation from the Tesoro South Pipeline Crossing Work Zone 
to continue on Monday November 28. 


5. Stabilize slopes as directed by EarthFax. 
6. Place excavated material in the SPA and stabilize it with Zap Zorb as needed for off-


site shipment. 
7. Ship material to Pac West. 


C.  Results – Geotechnical.     
1. Geotechnical Monitoring.  Monitoring of piezometers adjacent to the remainder of 


Segment 1 shows that the adjacent groundwater levels have dropped three and a half 
feet.  North of the culvert there are areas at the very bottom of the canal where sand is 
exposed, without any occurrence of sand boils observed.  Some over-steepened 
slopes now exist along the treatment plant (STA 1034 to 1036) will be buttressed 
with spalls.  Overall the slopes are holding up.     


D. Results – Visual Inspection and Confirmation Sampling             
1. Visual Inspection and Discrete Sediment Sampling.  Visual inspection completed and 


accepted for confirmation zones Z1016 and Z1018.  Not seeing the black stained 
layer or the peat layer that was evident along the upper side wall in the Test Section. 
Seeing some NAPL in the form of sheen on the sidewalls and brown oil emulsion on 
the residual water, increasing north of STA 1034.  Canal bottom conditions after the 
cleanup pass are generally more favorable than the Test Section.   Visual inspection 
will become a daily activity as the project moves into completion of the cleanup pass  


2. Confirmation Sampling.  Confirmation sampling completed for confirmation zones 
Z1016 and Z1018 and submitted for analysis.  Confirmation sampling will become a 
daily activity as the project moves into completion of the cleanup pass.      


E. Results. Water quality monitoring 
1. Turbidity.  Turbidity readings in the canal water and hydrocarbon sheen observations 


are summarized on attached Table 1 along with a week-long time series plot of the 
turbidity readings downstream at 2300 North Street (North Sonde) taken every 15 
minutes.  There is not a plot for the upstream readings as the sensor was producing 
erratic readings due to bio fowling.  There were not any days this past week where 
the downstream daily average turbidity exceeded 70 NTUs.      


2. Sheen.  There has not been any persistent sheen observed at the downstream 
monitoring station, as summarized on Table 1, attached.  Sheen has been 
periodically observed to be flowing into the upstream end of the canal from the 
concrete storm water lines, predominantly from the east outfall.  Sorbent booms are 
installed at the head of the canal to capture and manage these sheens.  


F. Results.  Air monitoring  
1. Passive organic vapor monitoring (POVM) diffusive sampling clusters were 


retrieved on Nov. 17 and submitted to the lab for analysis.          
G. Schedule  


1. Schedule status:  The projected end date for the work is mid to late December.  The 
second large long-reach excavator (PC 750) may completed its work by the end of 
next week and be demobilized from the site.   


     
3.    WORK APPROVALS:   Test Section. 


A. EPA Memorandum (11/20/2011) attached states that EPA and UT DERR approve the re-
flooding of the Test Section of Segment 1.         
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4.    ISSUES AND RESPONSES.  
A. Pipeline crossing at STA 1016+75.  The nature of the pipe and its contents are currently 


unknown. 
Response.  The Working Group will continue to investigate the pipeline:  1.) collect a sample 
from the clear fluid dripping from the pipe and tested for hydrocarbons; 2.) collect a sample 
of the pipe wrap for the presence of asbestos; 3.) continue to investigate the origin, nature, 
and ownership of the pipe.        


       
5.    REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED 


DOCUMENTS 
A. SAP/QAPP.  It was concluded during the meeting that the SAP/QAPP should be modified to 


address the following topics.   
 Note that refinements were made to the SAP/QAPP based on results of Test Section 
 Define “canal bottom” to include the side slopes below the ordinary water level in the canal 
 Describe sequence of excavation 
 State that the SAP/QAPP does not address material beyond the limits of the  canal, which will be 


addressed by a separate SAP/QAPP 
 Add section on “canal bottom residuals” to describe the material being left behind. 
 Expand on canal bottom discrete sampling 
 Carry forward the description of confirmation sampling from the Test Section 
 Added new section on confirmation sampling at Tesoro pipeline crossings based on discrete 


samples only including the canal bottom residuals within the pipeline crossing work zone, and at 
the clean areas at each end of the pipeline crossing work zone.                  


 
6.    TESORO COORDINATION 


A. Progress Meeting.  No meeting with Tesoro, as their visit to the site is on Wednesdays.                    
 
7.    MEETING SCHEDULE 


A. Weekly Meeting.  The next weekly meeting is scheduled for Wednesday November 30.        
B. EPA Site Visits.  Kathy Hernandez is scheduled to make site visits on Monday December 5.     


 
8.   OTHER ISSUES:  None to report.  


 
9.   SITE WALK:  There was a Segment 1 site walk on November 21 with EPA, UDEQ, City, 


Chevron, and DOF representatives.      
 
 
Attachments 


 EPA memo on Test Section, 11/20/2011 
 Photographs 
 Table 1: Summary of Water Quality Monitoring Results 
 Troll 9000 Pro XP turbidity graphs downstream (North Sonde) 
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Figure 1.  Remote Control Bobcat Excavation under South Tesoro Crossing 


 
 


 


Figure 2.  Continuing Excavation under South Tesoro Crossing 
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Figure 3.  Sidewall at Approx. STA 1036+00 


 


 


Figure 4.  Water in Canal 
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Figure 5.  Pump Suspended from Excavator Bucket for Dewatering 


 


 


Figure 6.  Remote Control Bobcat Pushing Material to PC 320 Excavator for Removal 
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Figure 7.  Bulk of Material Removed from Canal Bottom at South Tesoro Crossing 


 


 


Figure 8.  PC 600 & PC 750 Excavating at North End near Lift Station 
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Figure 9.  Building Wheel Wash near SW Corner of SPA 


 


 


Figure 10.  Off-Loading Material from SPA into Side Dump 
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Figure 11.  Building out Haul Road at North End of SPA to Create Loop Road 


 


 


Figure 12.  Power Washing Truck Wheels in Wheel Wash 
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Figure 13.  Second Pass Excavating with PC 600 


 


 


Figure 14.  After First Pass Excavation near Lift Station 
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Figure 15.  Loading Sediment for Delivery to SPA 


 


 


Figure 16.  Preparing Confirmation Sample 
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Figure 17.  Second Pass Excavation 


 


 


Figure 18.  Sidewall Sloughing at "Unknown" Pipe Approx. STA 1016+75 
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Figure 19.  Dewatering Between Intermediate Dams 


 


 


Figure 20.  Installing Pump Behind Lift Station Trash Rack to Dewater North End 
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Figure 21.  Confirmation Sampling with Shelby Tube Attached to PC 600 Bucket 


 


 


Figure 22.  Thick Sediment Layer near Lift Station 
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Figure 23.  Heavy "A" Layer Sediment at North End 


 


 


Figure 24.  Excavated Canal 


 
















